
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:58 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 362 Date: 09-Dec-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 553

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Diary: Dispute

Pipe Testing

Tom Colombo confirmed FWS's request for test inspection on the tower 3" CA and 2" DW systems on
Wednesday, 12-11-13

127 0-000-000.127

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

The Department has received direction from upper management that the dehumidification units be started
up and run as soon as possible. State Letter 012251 was sent to the Contractor directing the startup of the
east anchorage, tower head, and west loop units now that they have been balanced.

128 0-000-000.128

Bid Item: 001 0-ESC-ELS.340CCO-340 Crossbeam & Elev. 53 Security

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Elevation 53 Security 001 0-ESC-ELS.340
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 362 Date: 09-Dec-2013 Monday

The FWS crew, including Josh Johnson spent the morning shift finishing the installation of the 1" DW
outlet modification at Tower Elevation 53 per the directions given in CCO 340. During the afternoon shift,
the crew fit up the 2" CA outlet modification.

The crew used a 2.4 HP generator, a 200 volt welding machine, three crew trucks, small tools, and a towed
port-a-potty in performance of this operation.

The crew spent approximately 1 hour mobilizing to the location on the bridge and approximately 1/2 hour
demobilizing and returning to Pier 7.

CCO 354 mobilization and Change in Character is charged through this CCO

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

CCO 354 mobilization and Change in Character for today's operations is charged through this CCO 340.

001 0-FWS-ELS.354
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